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BACKGROUND 
 
In June of 1997 the Department of Transportation entered into a Consent Decree to settle 
a lawsuit brought against the Department for non-compliance with the Americans with 
Disabilities Act (ADA).   
 
As required by the Consent Decree, the Department developed a Transition Plan, which 
identified areas of non-compliance due to architectural barriers.  The barriers were 
divided into two groups; Priortiy-1 and Priority-2.  Priority-1 barriers are to be removed 
within three years beginning July 1, 1999 and Priority-2 barriers removed within six 
years, also beginning July 1, 1999. 
 
Each Division; Airports, Harbors and Highways identified Priority-1 & 2 barriers 
respective to their operations and will implement projects to correct these. 
 
 
 
REPORT 
 
I] Airports (AIR) – Estimated completion: 17% 
 

Airports had an architectural barriers removal program in progress prior to the 
DOT entering into the consent decree.  Since the consent decree AIR has 
expanded the barriers removal program to nine (9) separate projects. 
 
The design for two of the projects has been completed: 
1. AS1080-11: Lihue Airport & Commuter Terminal at Honolulu International 

Airport (HIA).  Project bid on April 8, 1999.  Notice to proceed is November 
29, 1999. 

 
2. AS1080-13: HIA main terminal.  Lou Chan & Associates selected as 

consultants.  The contract is currently being negotiated.  Estimated design 
completion date – 5/2/01; estimated construction start date -  10/23/01; 
estimated construction completion date – 9/30/02 

 
3. AS1080-14:  Molokai Airport, Hilo International Airport, & Kona 

International Airport.  The design has been completed and routed to FAA for 
review.  Federal monies have been requested for the construction and approval 
is pending. 
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The remaining projects are in the design consultant selection process: 
 
1. AS1080-16 Island of Kauai. 
2. AS1080-17 Island of Oahu, Kalaeloa Airport, Inter-Island Terminal at HIA, 

and Dillingham Airport. 
3. AS1080-18 Island of Molokai. 
4. AS1080-19 Island of Lanai. 
5. AS1080-20 Island of Maui, Kahului International Airport, Hana Airport, and 

Kapalua Airport. 
6. AS1080-21 Island of Hawaii, Hilo International Airport, Kona International 

Airport, Upolu Airport, and Waimea-Kohala Airport. 
 
 
 
II] Harbors (HAR) Estimated completion – 25% 
 

The Harbors Division’s Priority-1 projects are underway.  The Engineering 
Branch is using its Maintenance, Design, Planning and Construction Sections, and 
the District Offices to complete the identified work items.  The majority of the 
corrective work will be done in-house by the District Offices.  The remaining 
work will be done under the Engineering Special Maintenance Program.  A 
consultant for this work has been selected and a contract should be executed by 
February 2000. 
 
1.  Oahu District, 7%, complete: Priority-1 areas are the Aloha Tower, Kalaeloa 
Barbers Point Harbor Office Building, Honolulu Harbor CFS #2 Main Building, 
Pier 21 Machine Shop, Pier 24 Administration Building, Pier 39 Shed and Pier 40 
Shed. 
 
Construction has begun on CFS #2 Main Building, Pier 39 Shed and Pier 40 Shed.  
Work on the Aloha Tower, Barbers Point Office Building, Pier 21 Machine Shop, 
and Pier 24 Administration Building is currently being programmed. 
 
Some of the barriers listed for the CFS #2 Main Building may be under the 
jurisdiction of the tenant and not the DOT.  HAR is in the process of determining 
responsibility. 

 
2.  Maui District, 32% complete: Priority-1 areas within the Kahului Harbor 
include the Harbors Division Office, OTA Building, Pier 1A Shed and Pier 2 
Shed, all in Kahului. Only the shed at the Kaunakakai Harbor on Molokai was 
identified as having Priority 1 work. 
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The OTA Building has been completely renovated and the Pier 2 Shed has been 
demolished; therefore, the work items associated with these buildings are 100% 
completed.  Work on the Harbors Division Office, Pier 1A Shed, and Kaunakakai 
Harbor Shed is currently being programmed. 

 
3.  Hawaii District, 28% complete: Priority-1 areas are Harbors Division Office-
Hilo, Radio Bay Comfort Station, Pier 1 Shed, and Pier 2 Shed. 
 
Construction has begun on all areas. 
 
Some of the barriers listed for the Pier 1 and Pier 2 Sheds may be under the 
jurisdiction of the tenant and not the DOT.  HAR is in the process of determining 
responsibility. 

 
4.  Kauai District, 47% complete: Priority-1 areas are Pier 2 Shed and Pier 3 Shed 
at Nawiliwili and Port Allen Harbor. 
 
 
Construction has begun at Pier 2 and at Port Allen.  Work on Pier 3 is currently 
being programmed.  Some of the barriers listed for the Pier 3 Shed may be under 
the jurisdiction of the tenant and not the DOT.  HAR is in the process of 
determining responsibility. 

 
 
III] Highways (HWY) Estimated completion – 24% 
 

The Highways Division Priority-1 areas are located mainly on Oahu and are 
divided among nine projects.  Eight of the projects are on Oahu and one is located 
on Hawaii.  
 
Two projects are under construction: 

1. Farrington Highway – Paiwa Street to Leoole Street, 55% complete. 
2. Improvements to 869 Punchbowl (DOT Main Building), 50% complete. 

 
Two projects have been recently bid and are schedule to start construction soon:  

3. Kalanianaole Highway – West Hind Drive to Ainakoa Drive bid 
September 30, 1999  

4. Kamehameha Highway – Acacia Road to Honomau Street, bid August 19, 
1999. 
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One project is in the design phase: 

5.  Ala Moana Boulevard - Atkinson Drive to Kalakaua Avenue. 
 
Four projects are currently being programmed: 

6. Farrington Highway – Waipahu Depot Street to Aniani Street, 
7. Farrington Highway – Nanakuli to Makaha, 
8. Miscellaneous Intersections on Oahu, and Accessibility For Sidewalks at 

Various Locations – Hawi, Kapaau, and Honkaa. 
 


